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Draft minutes of meeting: Monthly Production Report (MPR)
Date:

17.06.2008
Place:

OLF, Forus
Chairing:
Thore Langeland, OLF
Minutes:
Thore Langeland, OLF
Present:
· Rune Hult, NPD

· Hans Stokka, NPD

· Gry Tinnesand, ConocoPhillips

· Arvid Mjeldheim, Shell

· Jan Rasmussen, ExxonMobil
· Hjørdis Bowitz Myhre, Total
· Åge Helgeland, Petoro

· Jan Ingvar Riveland, TieotoEnator

· Pål Rylandsholm, DNV
· Inge Knudsen, IBM

· Roar Bøe, Gassco (On telephone)
· Thore Langeland, OLF
With apologies:

· Espen Halvorsen. StatoilHydro
· Frode Ljones, Total 
· Thor Inge Bollestad, BP

· Guro Andersen, ENI 
· Kåre M. Voll, ExxonMobil

· Phillipe Baldy, Total
· Jarl Eide, TietoEnator

· Magnus Svensson, TietoEnator

· Oddvar Nesset, TietoEnator

· Kari Anne Haaland Thorsen, UiS

· Chunming Rong, UiS

· Henrik Forssel, PCA

· Henrik Slettene, SAS Institute
· Bård Henning Tvedt, EPSIS
Agenda
1. Approval of agenda 

2. Approval of MoM 

3. Status on reference data - DNV/Epsis/TietoEnator 

4. Results of the testing - TietoEnator

5. Results of the testing - NPD 

6. Results of the testing - BP 

7. Results of the testing - StatoilHydro 

8. Discussion 

9. Action items 

10. A.O.B.
Minutes:
1. Approval of agenda
OK
2. Approval of MoM
One action item missing:

· MPR ICT infrastructure has been discussed by OLF ICF, and a recommendation has been made. 
Action items: 
1. OLF makes overview of the purpose of the project and the stakeholders - OK
2. TietoEnator invites NPD and Landmark to a meeting for discussions of validation rules – OK
3. TietoEnator contacts Gassco regarding more examples on "sample analysis” – In progress
4. TietoEnator invites core group to meeting to discuss lifting and remaining definitions - OK
5. TietoEnator invites NPD and Landmark to meeting for discussions of validation rules – Duplicate (See 2)
6. IBM to get the collaboration room up running – Participants should be notified of the collaboration “room” - In progress
7. OLF to check if additional reports/fields can be used for testing 
· Gassco ought be involved in testing

· ExxonMobil gas sales should be included in the pilot

· Gassco will be contacted by OD when OD is ready.
· Gassco will test Visund data. (Contacts StatoilHydro)
· Testing of additional reports/fields is on hold until current testing (Visund and Ula) is completed.

8. OLF to check if BP is ready for testing – BP is ready. OK
9. OLF should check for the possibility of having the style sheets/XSLT in the public domain –XSLT and Schematron rules for NPD reporting will be available in the public domain. In partner reporting there is a high level of customization for each licence, hence the XSLT will not be available in the public domain 
3. Status on reference data - DNV/Epsis/TietoEnator
· Management of deliverables after the MPR project, updates extensions etc needs to be addressed. OLF appreciates suggestions for possible candidates for this work.

· Abbreviations and “complicated concepts” needs to be explained and communicated in a clear and consistent manner.
4. Results of the testing – TietoEnator
· New version of NPD Monthly reporting should be named COPEXML.
· Distribution of test reports is the responsibility of the operators (StatoilHydro and BP). OLF will contact the operators to make sure that partners and Gassco will get their copies of the reports for checking.
· Active participation from StatoilHydro is of crucial importance for this project.
5. Results of the testing - NPD 
· Test data received, has started review.
· Does not recognise the entire report content. Needs to understand the schema.

· Wants XML schema and Schematron rules available in the public domain. For the project the IBM collaboration site will be used

· NPD will establish their own project, involving Landmark, TietoEnator and the MPR core team in the extraction of the MPR reports into DISKOS. TietoEnator sets up meeting. 
6. Results of the testing – BP 
· OLF will follow up
7. Results of the testing - StatoilHydro 
· OLF follows up StatoilHydro regarding their engagement in the MPR project.
8. Discussion 
· Plenty
9. Action items 
10. A.O.B.
Next meeting: September 18th 2008






Page 3 of 3
	OLF The Norwegian Oil Industry Association

Vassbotnen 1, P.O.Box 8065, N-4068 Stavanger

Telephone 51 84 65 00. Fax 51 84 65 01. firmapost@olf.no
Member of the Confederation of Norwegian Business and Industry (NHO)
	          www.olf.no      



[image: image1.wmf]